Kings Pond Outline Programme

DRAFT 5 April 26 - will be updated as project evolves

Finish	ID	Name	Duration
06/02/26	1	Gather Information	53w
19/06/26	2	Ecology Surveys	49w
27/03/26	3	Re-Tender Stage One	6.2w
20/04/26	4	Evaluate & Recommend	3.2w
30/04/26	5	Councillor Briefing	0.4w
06/05/26	6	Council Decision	0d
01/01/27	7	Appoint Stage One Designer	1d
21/08/26	8	Stage 1 Design & Costing	14w
02/10/26	9	Public Consultation	5w
02/11/26	10	ATC Decision on Options	4.2w
30/04/27	11	Neighbourhood CIL Windows	16w
30/04/27	12	District CIL Window	26w
12/10/27	13	BNG Funding & Other Grants	58.4w
09/04/27	14	Stage 2 Design & Tender	20.2w
13/05/27	15	Select Contractor	3.8w
	16	Place Order	
	17	Statutory Approvals	
	18	Securing Funds	
	19	Pincipal Works on Site